STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW.CIA 2/05

FOR THE MONTH OF  January 2013

Date: January 23, 2013

CONTRACTOR: PhotonWorks Engineering, LLP

ADDRESS: 1188 Bishop Street, Suite 2307 Contract No. 61267 [/r
City, State ZIP: Honolulu, HI 96813 DAGS Job No. 22-10-0679
PROJECT TITLE: Makai Garage Lot A - New Photovoltaic System
CONTRACT FOR [NSPECTION BRANCH USE
I — { T SUBMITTAL REGISTER /7T COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 461,200.00 DUE MONTHLY: T PROJECT SCHEDULE

mAILY REPORTS (A‘EAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST [+ CONTRACT NUMBER

;AOJECT NAME ANP LOCATION M.L SIGNATURES
CHANGE ORDERS SPECIALTY / MISC: I 1 PROJECT ACCEPTANCE
Total § - [ 1 AIRCOND & PAINTACCPT DONE
Adjusted Contract Amount $ 461,200.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 79.43% 3 366,345.00 #DIV/O! $ - 3 366,345.00
Retained REDUCED | ] $ 18,317.00 $ - $ 18,317.00
Amount Subject to Payment $ 348,028.00 $ - $ 348,028.00
Payments to Date $ - $ - $ -
Payments Now Due $ 348,028.00 $ - $ 348,028.00
Payment No. FINALJ ] 1
Remarks:
1. Computed and Checked by. 2. | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive exclusions have

. . ) -
. been made to this request; and least 80% of our workforce resides in Hawaii.
(A o 2N =/ ety

3. Fé?co ended Pro;ecg}ns ctor or Engineer Date:
PhotonWorks Engineering, LLP

}/M%Wy——-— 2/%4/4? | Name of Contractor

Reﬂommi: /;_f« ;ng :ﬁglﬁﬁhnect Date:
LAALE Ml 11 2013 T 2 e / Fejee] [losger e

5. Approved: Branch Chief or District Engineer Oate: 76a(ure ! T|1| o 7 Date

The Public W;s }mxm? 7%%3% been tssued and the work performed

State Public Works Administrator Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2013

CONTRACTOR: PhotonWorks Engineering, LLP Contract No.: 61267
PROJECT TITLE: Makai Garage Lot A - New Photovoltaic System DAGS Job No.: 22-10-0679
o]
w CONTRACT
o LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT! TO DATE| CMPLJ % RETAINED
PhotonWorks Engineering, LL]|General Contractor ABC-23456 $461,200 $366,345] 79.43% 5% $18,317]A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL] % RETAINED
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0] 10% $0
#DIV/O! 10% $0
#DIV/0} 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/0] 10% $0
Total Retained from Subs ) $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $18,317]

| certify that the above retentions are correct for this request.

: ; o Checked/Verified by:
{))\cﬂloﬂ L\/G"/’LS (Ee\‘m(zm/\ar\m L[/p —
Name of Contractor < 7 QM l'/
4 % > / l// ; Initial - Project Inspector or Engineer
By Signaty Date
ye J
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAl
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2013

CONTRACTOR: PhotonWorks Engineering, LLP Contract No.: 61267
PROJECT TITLE: Makai Garage Lot A - New Photovoltaic System DAGS Job No.: 22-10-0679
o CHANGE
i ORDER
o LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O IPRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE| CMPL| % RETAINED
PhotonWorks Engineering, LL|General Contractor ABC-23456 $0 $0| #DiV/0! 5% $0|A
S EEFFELEE: it if KR i3 I
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE CMqu %, RETAINED
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIv/o! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DiV/o! 10% 30
Total Retained from Subs $0[B

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

ff’,(cﬂ/ml L/{?//és E’\g /‘AC/C"”\.(/\ e, L L /ﬁ ‘
Name of Contractor P Ci M ‘P

/7 g . Initial - Project Inspector or Engineer
7 2//r3
By Signa’t/\i;e” / Date

NOTE:
Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

PAYMENT NO.: 1

BILLING MONTH: January-13

VENDOR CODE: 32385100

PROJECT TITLE:

DAGS JOB NO.:

CONTRACTOR:

Monthly Payment Slip

2 2-10-0679

CONTRACT NO.:

Photonworks Engineering LLP

MAKAI GARAGE (LOT A) - NEW PHOTOVOLTAIC SYSTEM

61267

Original Contract Payment Suffix: 1

Retainage

Amount Due

Suffix Fund Svmbol Amount Earned
01 $12-354M $366,345.00 $18,317.00 $348,028.00
Totals: $366,345.00 $18,317.00 $348,028.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 512-354M $0.00 $0.00 $0.00
Totals: =~
Grand Total: $366,345.00 $18,317.00 $348,028.00
< "/J 7, for?
fﬁé )&E(/ Z 52}%;’2,, >
DATE

Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code
Cost Code
Voucher No.

| Verified By

32385100

3A1

- 2A2IN2D

FEB 15-9013



